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Minneapolis, MN
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Construction Start: Feb-2013
Completion: Oct-2014

Executive Summary by Program

GSF
Back of House = Level 1 Marshaling, Production Office, 27 449
Laundry, and Security; Level 4 & 5 Storage Rooms '
al Back of House = Relocation of Show Operations; Stage, Back 3,400

Stage, Extending Rigging Grid, and Changes to Marshaling

b. Building Operations = Level 2 New Offices; Level 3 Operations 2,070

Food Service = Level 1 Tour / In-house Catering; Level 3 Food
c. Court & Vending; Level 4 Event Food / Beverage; Level 5 New 13,213
Concessions

Horizontal Circulation = Level 1 Box Office, Lobbies,
d Vestibules, and Corridors; Level 2 Skyway Corridor; Level 3

. ; 118,659
Lower Concourse; Level 4 Suite Corridors; Level 5 Upper
Concourse
d.1 Horizontal Circulation = New Skyway at Skyway Level 2,950

Premium Spaces = Level 1 Courtside & New Club, Kitchen,
VIP Lobby, and Toilet Rooms; Level 2 New Club / Banquet,
e. Kitchen, and Toilet Rooms; Level 4 Cambria Club & Club; Level 52,965
5 Premium Spaces = Sponsor Zone / Bar & 1,000 premium
seats

Suites = Level 4 - 2 Party Suites, 4 Large Corner Suites, 32

el Standard Suites 14,294

f. Retail = Level 1 Team Store; Level 3 & 4 Novelty 5,068
Team Facilities = Level 1 Timberwolves / Lynx Locker Rooms

g. . 3,400
and Dressing Rooms

h. Leyel 3 Renovate Toilets; Levels 4 & 5 New & Renovated 23.044
Toilets

i. Health Club Level 2 Option B = Relocate Team Offices 20,000

4 Upgrade food service equipment in the existing central
kitchens (all other FSE included in spaces above)
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Cost / GSF

$ 140.48

$411.76

$ 7171

$ 300.26

$ 9457

$ 644.07

$ 287.20

$ 305.51

$174.91

$274.42

$161.73

$ 7791

Total Cost
$ 3,856,056
$ 1,400,000
$ 148,433
$ 3,967,285
$ 11,221,794

$ 1,900,000

$ 15,211,596

$ 4,367,018
$ 886,448
$ 933,038
$ 3,726,863
$ 1,558,190
$ 1,494,000
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% X

Removal of Existing Stairs / Infill Structure
Way-finding Signage
Phasing and Shift Work as Required for Events

Event & Game Day Disruption Avoidance / Accommodations

25,187 | $100.29 $ 2,526,025

$ 1,500,000
Incl in Est

Incl in Est

Total Program and Improvements 311,699 | $175.48

Circulation / Exterior Enclosure / Site Improvements

*

*

*

Vertical Circulation / Stairs
Building Enclosure / 6th St. Shell Improvements

Site Improvements

$ 54,696,746
1,084,682

4,371,669

Total Circulation / Exterior Enclosure / Site Improvements

General Arena & Bowl Improvements

*

*

0% % X ok X X F

Energy conservation / Sustainability budget and ADA
Upgrades

Acoustical improvements

Sound system improvements, $1 mil. carried per budget
information received from consultant

Upgrade all broadcast cabling

Upgrade to IPTV Cisco Stadium Vision System and tele / data
infrastructure

Assume replacing 550 televisions

Upgrade to Cisco VOIP System including 500 phones,
software, voice mail, network electronics, and integration
Production facility upgrade for HD quality, includes building
improvements

Center hung scoreboard upgrade HD improvement

Ribbon board replacement to 15mm

$
$ 15,600,000
$
$ 21,056,350

1,000,000

250,000
1,000,000
1,500,000

5,200,000

1,700,000
3,250,000
5,500,000

1,150,000

Total General Arena & Bowl Improvements
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21,375,000
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Total Construction Cost $ 97,128,096
Soft Costs
*  Consultants, AE Design, Insurance $ 10,390,000
*  Lane Closure Fees $ 500,000
Total Soft Costs $ 10,890,000
FF&E Cost $ 3,000,000
Project Contingency $ 9,710,000
Total Project Cost $ 120,728,096
*  Health Club Level 1 Option A - Added Storage 27,250 | $ 55.29 $ 1,506,700
*  Health Club Level 1 Option A - Relocate Office Suite 43,110 $ 87.82 $ 3,785,810
*  Health Club Level 1 Option A - Practice Facility 39,000 $233.29 $ 9,098,160
*  Health Club Level 2 Option A - Added Storage 15740 ' $ 5529 $ 870,292
*  Health Club Level 2 Option A - Relocate Office Suites 27,040 | $ 89.38 $ 2,416,752
* Renovated Concessions By Others
% Transparent LED Media Mesh Facade System at 6th St. / 1st & $ 2,000,000

2nd Ave corners
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